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DARIEN, CONNECTICUT 
 

DRAFT 
 

Minutes of October 13, 2005 Meeting 
 
Peter Maglathlin, chairman, convened the meeting of the High School Building 
Committee at 8:03p.m. in Room 206 of the Town Hall. 
 
Members present: 
 Peter Maglathlin Jim Plutte 
 Jerry Nielsen 
       
Guest List: 
 Adele Conniff 
 
Kevin Newman sent word that he would be unable to attend the meeting because he was 
out of town on business.  He had moved the trip in order to represent the committee along 
with Jenny Streeter in a meeting with the Board of Finance and the Board of Selectmen. 
 
Because there was no quorum, this was not an official meeting and, therefore, no votes or 
other official actions were taken. 
 
The approval of the minutes of the September 22, 2005 meeting was postponed to the 
October 27 meeting. 
 
Construction Committee Report 
Peter Maglathlin gave the following update: 

• The auditorium was used for the first time on Monday to host a teacher in-service 
workshop.  The carpeting will be finished tomorrow.  The lights are completely 
in, and the sound system will be completed by next week. 

• Asbestos removal – The contractor was loading and hauling 9-10 truckloads per 
day this week, and expects to do the same next week.  The sitework contractor is 
expected to complete paving the loop during the last week of October; he expects 
to take about 4 days to complete this phase of the job. 

• Baseball field drainage will be done next week. 
• The millwork is complete in the classrooms in the fine arts building. 
• Painting on the outside of the building should be completed by the end of 

October. 
• Peter Maglathlin, John Ryan, George Graikoski, and Wayne Fox met to discuss 

approaches to resolving a dispute with one contractor. 
 
Chairman’s Report – None. 
 
The next regular meeting is scheduled for October 13, 2005, at 8:00p.m. in Room 206 of 
the Town Hall. 
 



The unofficial meeting was adjourned at 8:26p.m. 
 
Respectfully submitted, 
 
 
James Plutte 
Secretary 
 
Approved:       


